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ESTIMATE RUN 09/21/2017

ESTIMATE SUMMARY 13:14:46

CONTID: C20755         ESTIMATE NO: 0004 PROG 2005

PCN: 20755-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH45 FROM MP 4.9-8.7 THRU PUEBLO PERCENT TIME:

PROJECT NO: STMSH45-001                   

SH45 FROM MP 4.9-8.7 THRU PUEBLO

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,777,755.45 PARTICIPATING $ $ 3,289,579.71

AWARD PROJECT AMT: 9,113,519.94 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -112,746.80

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,652.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.94

WORK DAYS

WORK DAYS

70.31%

3,200,098.53

3,289,579.71

3,176,832.91

3,155,180.48

$

$

$

$

7,577,656.92

0.00

7,577,656.92

103,834.00

7,681,490.92

-136,702.80

0.00

7,544,788.12

0.00

AMOUNT DUE 7,544,788.12 3,155,180.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,155,180.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.0 TIME ALLOW: 144

ORIG TIME ALLOW: 144

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/19/201709/15/2017

04/20/2017

05/01/2017

05/18/2017

05/19/2017
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 135.000

0.000

202-00090  
 

1,333.80135.000

0.00

135.000

EACH

9.88000

0010 Removal of Median Cover 270.000

484.000

202-00195  
 

3,294.98754.000

2,115.08

1,300.000

SY  

4.37000

0015 Removal of Sidewalk 19.000

81.000

202-00200  
 

3,062.00100.000

2,480.22

100.000

SY  

30.62000

0020 Removal of Curb and Gutter 235.000

1,410.000

202-00203  
 

3,882.201,645.000

3,327.60

1,645.000

LF  

2.36000

0025 *Removal of Asphalt Mat (Planing) 92,999.000

70,537.000

202-00240  
 

181,524.96163,536.000

78,296.07

187,614.000

SY  

1.11000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

10.000

EACH

31.50000

0035 *Removal of Guardrail Type 3 5,250.000

0.000

202-01130  
 

16,537.505,250.000

0.00

5,250.000

LF  

3.15000

0040 *Removal of Median Barrier 915.000

0.000

202-01180  
 

6,871.65915.000

0.00

915.000

LF  

7.51000

0045 *Removal of End Anchorage 8.000

0.000

202-01300  
 

2,982.008.000

0.00

8.000

EACH

372.75000

0050 *Unclassified Excavation (Complete In Place) 11,698.000

11,382.000

203-00010  
 

225,491.6023,080.000

111,202.14

35,740.000

CY  

9.77000

0055 Embankment Material (Complete In Place) 0.000

2,861.000

203-00060  
 

22,058.312,861.000

22,058.31

5,722.000

CY  

7.71000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 28.000

4.000

203-01500  
 

3,200.0032.000

400.00

100.000

HOUR

100.00000

0065 Backhoe 0.000

20.000

203-01510  
 

2,000.0020.000

2,000.00

100.000

HOUR

100.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

100.000

HOUR

100.00000

0075 Combination Loader 6.000

0.000

203-01594  
 

600.006.000

0.00

100.000

HOUR

100.00000

0080 *Potholing 18.000

37.750

203-01597  
 

12,504.7355.750

8,467.33

55.750

HOUR

224.30000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

36.30000

0090 Topsoil 7,503.000

0.000

207-00205  
 

30,912.367,503.000

0.00

8,070.000

CY  

4.12000

0095 *Erosion Log Type 1 (12 Inch) 720.000

250.000

208-00002  
 

3,055.50970.000

787.50

2,000.000

LF  

3.15000

0100 *Silt Fence 4,217.000

4,155.000

208-00020  
 

8,790.608,372.000

4,362.75

8,372.000

LF  

1.05000

0105 *Aggregate Bag 140.000

64.000

208-00035  
 

1,071.00204.000

336.00

204.000

LF  

5.25000

0110 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

10.000

EACH

750.00000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,500.002.000

750.00

4.000

EACH

750.00000

0120 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,500.002.000

0.00

4.000

EACH

2,250.00000

0125 Removal and Disposal of Sediment (Labor) 36.000

7.000

208-00103  
 

1,560.9043.000

254.10

80.000

HOUR

36.30000

0130 Removal and Disposal of Sediment (Equipment) 22.000

0.000

208-00105  
 

2,200.0022.000

0.00

80.000

HOUR

100.00000

0135 Sweeping (Sediment Removal) 76.000

22.000

208-00106  
 

6,860.0098.000

1,540.00

98.000

HOUR

70.00000

0140 Removal of Trash 12.000

20.000

208-00107  
 

1,267.2032.000

792.00

80.000

HOUR

39.60000

0145 Erosion Control Management 28.000

13.000

208-00207  
 

4,469.0041.000

1,417.00

100.000

DAY 

109.00000

0150 *Reset TV Cameras 0.000

1.000

210-00473  
 

1,260.001.000

1,260.00

4.000

EACH

1,260.00000

0155 *Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

4.000

EACH

1,680.00000

0160 *Reset Ground Sign 10.500

22.000

210-00810  
 

11,943.7532.500

8,085.00

60.000

EACH

367.50000

0165 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

1,000.00000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 13.950

0.000

212-00006  
 

12,084.1913.950

0.00

30.000

ACRE

866.25000

0175 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

446.25000

0180 *Soil Conditioning 13.950

0.000

212-00032  
 

38,669.4013.950

0.00

30.000

ACRE

2,772.00000

0185 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

2,835.00000

0190 *Mulch Tackifier 2,497.000

0.000

213-00061  
 

7,615.852,497.000

0.00

6,000.000

LB  

3.05000

0195 Aggregate Base Course (Class 6) (Special) 10,385.000

7,235.000

304-06008  
 

58,146.0017,620.000

23,875.50

17,620.000

CY  

3.30000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

72,379.000

84,752.000

310-00608  
 

229,411.26157,131.000

123,737.92

168,437.000

SY  

1.46000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

84.360

403-00720  
 

19,930.0584.360

19,930.05

600.000

TON 

236.25000

0210 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

168.890

403-34871  
 

16,652.55168.890

16,652.55

2,872.000

TON 

98.60000

0215 *Emulsified Asphalt (Slow-Setting) 0.000

245.000

411-10255  
 

2,315.25245.000

2,315.25

1,899.000

GAL 

9.45000

0220 *Concrete Pavement (8-1/4 Inch) 75,682.000

66,801.000

412-00825  
 

4,543,782.87142,483.000

2,130,283.89

160,505.000

SY  

31.89000
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PCN: 20755-BID    ESTIMATE RUN

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

2.33000

0220 MATERIAL ALLOWANCE PCCP Pavement 49,110.000

-49,110.000

0.000.000

-114,426.30SY  

2.33000

0220 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

3.29000

0220 MATERIAL ALLOWANCE PCCP Pavement 31,050.000

-31,050.000

0.000.000

-102,154.50SY  

3.29000

0225 *Concrete Pavement (8-1/4 Inch) (Fast Track) 0.000

0.000

412-00835  
 

0.000.000

0.00

0.000

SY  

36.86000

0230 Concrete Safety Edge 30,706.000

1,935.000

412-02000  
 

54,836.8832,641.000

3,250.80

52,300.000

LF  

1.68000

0235 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

882.004.000

0.00

25.000

LF  

220.50000

0240 *Drilled Caisson (36 Inch) 38.000

0.000

503-00036  
 

12,967.5038.000

0.00

38.000

LF  

341.25000

0245 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

16,537.5042.000

0.00

42.000

LF  

393.75000

0250 *Drilled Caisson (54 Inch) 63.000

0.000

503-00054  
 

32,744.2563.000

0.00

63.000

LF  

519.75000

0255 *Guardrail Type 3 (6-3 Post Spacing) 1,762.500

12.500

606-00301  
 

43,327.751,775.000

305.13

3,075.000

LF  

24.41000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

1,325.000

LF  

40.06000

0265 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

90.000

LF  

149.35000

0270 *Transition Type 3G 2.000

0.000

606-01370  
 

5,082.002.000

0.00

7.000

EACH

2,541.00000

0275 *Transition Type 3H 0.000

1.000

606-01380  
 

1,396.501.000

1,396.50

5.000

EACH

1,396.50000

0280 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

4.000

EACH

4,352.25000

0285 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

9,912.004.000

0.00

8.000

EACH

2,478.00000

0290 Fence (Plastic) 20.000

0.000

607-11525  
 

60.0020.000

0.00

300.000

LF  

3.00000

0295 Concrete Sidewalk 0.000

23.000

608-00000  
 

994.0623.000

994.06

100.000

SY  

43.22000

0300 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

75.000

SY  

128.61000

0305 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

250.000

LF  

34.21000

0310 Curb and Gutter Type 2 (Section I-M) 100.000

374.000

609-21011  
 

16,466.76474.000

12,992.76

1,250.000

LF  

34.74000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

4,500.000

SF  

12.60000

0320 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

2,430.000

SF  

10.77000

0325 *Delineator (Type I) 0.000

58.000

612-00001  
 

761.5458.000

761.54

70.000

EACH

13.13000

0330 *Delineator (Type II) 0.000

38.000

612-00002  
 

558.6038.000

558.60

40.000

EACH

14.70000

0335 *Delineator (Type III) 0.000

10.000

612-00003  
 

168.0010.000

168.00

20.000

EACH

16.80000

0340 *2 Inch Electrical Conduit (Bored) 1,071.000

140.000

613-00206  
 

15,900.431,211.000

1,838.20

1,500.000

LF  

13.13000

0345 *3 Inch Electrical Conduit (Bored) 1,672.000

143.000

613-00306  
 

28,586.251,815.000

2,252.25

1,815.000

LF  

15.75000

0350 *2 Inch Electrical Conduit (Plastic) 34.000

495.000

613-01200  
 

6,390.32529.000

5,979.60

529.000

LF  

12.08000

0355 *3 Inch Electrical Conduit (Plastic) 44.000

0.000

613-01300  
 

646.8044.000

0.00

70.000

LF  

14.70000

0360 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

488.25000

0365 *Type Three Pull Box 6.000

1.000

613-07003  
 

3,969.007.000

567.00

7.000

EACH

567.00000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

892.50000

0375 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

7.000

EACH

661.50000

0380 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

6.000

SF  

39.90000

0385 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

22.05000

0390 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

8.000

EACH

315.00000

0395 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

546.00000

0400 *Traffic Signal Face (12-12-12) (Install Only) 0.000

0.000

614-70337  
 

0.000.000

0.00

16.000

EACH

278.25000

0405 *Traffic Signal Face (12-12-12-12)(Install Only) 0.000

0.000

614-70450  
 

0.000.000

0.00

9.000

EACH

288.75000

0410 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

1,496.25000

0415 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

14,511.00000

0415 MATERIAL ALLOWANCE Signal Pole 0.000

1.000

9,835.001.000

9,835.00EACH

9,835.00000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,330.00000

0420 MATERIAL ALLOWANCE Signal Pole 0.000

1.000

10,546.001.000

10,546.00EACH

10,546.00000

0425 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

2.000

EACH

21,262.50000

0425 MATERIAL ALLOWANCE Signal Pole 0.000

2.000

30,994.002.000

30,994.00EACH

15,497.00000

0430 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

23,861.25000

0430 MATERIAL ALLOWANCE Signal Pole 0.000

1.000

17,293.001.000

17,293.00EACH

17,293.00000

0435 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

24,192.00000

0435 MATERIAL ALLOWANCE Signal Pole 0.000

2.000

35,166.002.000

35,166.00EACH

17,583.00000

0440 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

3.000

EACH

2,205.00000

0445 *Construction Surveying 0.452

0.338

625-00000  
 

63,626.800.790

27,222.60

1.000

L S 

80,540.25000

0450 *Mobilization 0.600

0.400

626-00000  
 

755,108.141.000

302,043.26

1.000

L S 

755,108.14000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 *Public Information Services (Tier III) 0.510

0.170

626-01103  
 

11,486.120.680

2,871.53

1.000

L S 

16,891.35000

0460 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

488.000

GAL 

194.25000

0465 *Pavement Marking Paint (Waterborne) 271.000

0.000

627-00011  
 

12,948.38271.000

0.00

500.000

GAL 

47.78000

0470 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,406.000

SF  

19.43000

0475 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,524.000

SF  

13.13000

0480 *Flagging 1,719.000

1,508.500

630-00000  
 

75,233.023,227.500

35,163.14

3,227.500

HOUR

23.31000

0485 *Traffic Control Inspection 22.000

7.000

630-00007  
 

7,612.5029.000

1,837.50

100.000

DAY 

262.50000

0490 *Traffic Control Management 57.000

23.000

630-00012  
 

67,200.0080.000

19,320.00

120.000

DAY 

840.00000

0495 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

157.50000

0500 *Barricade (Type 3 M-D) (Temporary) 4.500

0.000

630-80338  
 

472.504.500

0.00

20.000

EACH

105.00000

0505 *Construction Traffic Sign (Panel Size A) 9.000

3.000

630-80341  
 

378.0012.000

94.50

50.000

EACH

31.50000
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PCN: 20755-BID    ESTIMATE RUN 09/21/2017

PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *Construction Traffic Sign (Panel Size B) 23.500

1.500

630-80342  
 

787.5025.000

47.25

80.000

EACH

31.50000

0515 *Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

808.5014.000

0.00

28.000

EACH

57.75000

0520 *Construction Traffic Sign (Special) 72.000

72.000

630-80344  
 

1,814.40144.000

907.20

400.000

SF  

12.60000

0525 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,100.001.000

0.00

2.000

EACH

2,100.00000

0530 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

105.00000

0535 *Drum Channelizing Device 95.500

5.000

630-80360  
 

3,165.75100.500

157.50

201.000

EACH

31.50000

0540 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

30.000

EACH

47.25000

0545 *Concrete Barrier (Temporary) 108.000

0.000

630-80370  
 

2,762.64108.000

0.00

350.000

LF  

25.58000

0550 *Traffic Cone 125.000

0.000

630-80380  
 

656.25125.000

0.00

250.000

EACH

5.25000

0555 *Tubular Marker 6.000

16.000

630-80384  
 

115.5022.000

84.00

500.000

EACH

5.25000

0560 *Channelizing Device (Fixed) 230.000

0.000

630-80391  
 

4,830.00230.000

0.00

460.000

EACH

21.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0570 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

14,700.00000

0575 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

19,950.001.000

0.00

1.000

L S 

19,950.00000

0580 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0590 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0595 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0600 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0610 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0615 F/A On-The-Job Trainee 66.000

631.000

700-70023  
 

697.00697.000

631.00

3,840.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 F/A Adjust Adjust Utilities 1,233.350

22,515.430

700-70060  
 

23,748.7823,748.780

22,515.43

50,000.000

F A 

1.00000

0625 F/A Repair Structure Repair Work 0.000

0.000

700-70130  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0630 F/A Erosion Control 6,822.620

0.000

700-70380  
 

6,822.626,822.620

0.00

20,000.000

F A 

1.00000

0635 F/A Stabilization 0.000

0.000

700-70426  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 Res Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

15.80000

0730 Geogrid Reinforce 29,163.000

18,603.000

506-01020  
 

155,239.5047,766.000

60,459.75

48,000.000

SY  

3.25000

0735 ABC (CL 6) 7,161.000

5,831.000

304-06007  
 

527,475.2012,992.000

236,738.60

16,000.000

CY  

40.60000

0740 Proof Rolling 3.000

0.000

203-01100  
 

420.003.000

0.00

100.000

HOUR

140.00000

0745 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

12,630.00000

0795 End Anchor Ty 3D 2.000

1.000

606-01340  
 

7,040.763.000

2,346.92

6.000

EACH

2,346.92000

0800 Added Item (Dollar)/ PRICE REDUCTIONS -15,551.900

0.000

900-00006  
 

-15,551.90-15,551.900

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 Const Surveying (Hour) 25.500

0.000

625-00001  
 

3,825.0025.500

0.00

40.000

HOUR

150.00000

0825 Preform Plastic Pvmt Mkg (Ty II)(Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

6,000.000

SF  

12.10000

0830 Soil Reten Blanket (S/C) 0.000

7,002.000

216-00041  
 

20,305.807,002.000

20,305.80

12,500.000

SY  

2.90000

0835 Added Item (Dollar)/ 0.000

-82,000.000

900-00006  
 

-82,000.00-82,000.000

-82,000.00

0.000

DOL 

1.00000

CAT 7,528,442.373,135,789.8810,534,802.52CURRENT AMT0200 $ $ $

CAT NO0300 K-18-EP 

0640 *Removal of Asphalt Mat (Planing)(Special) 0.000

0.000

202-00241  
 

0.000.000

0.00

0.000

CY  

8.75000

0645 *Removal of Expansion Device 29.500

0.000

202-00504  
 

6,504.7529.500

0.00

59.000

LF  

220.50000

0650 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

136.890

403-34871  
 

13,497.35136.890

13,497.35

275.000

TON 

98.60000

0655 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

230.000

LB  

14.70000

0660 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

53.000

LF  

157.50000

0665 *Bridge Expansion Device (0-4 Inch) 29.500

0.000

518-01004  
 

8,363.2529.500

0.00

59.000

LF  

283.50000
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PROJECT: STMSH45-001                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0300 K-18-EP 

0670 *Concrete Class D (Bridge) (Special) 3.000

0.000

601-03041  
 

1,968.753.000

0.00

6.000

CY  

656.25000

0810 Rem Asphalt Mat (Planing)(Special) 2,532.000

0.000

202-00246  
 

22,155.002,532.000

0.00

2,532.000

SY  

8.75000

CAT 52,489.1013,497.3594,672.00CURRENT AMT0300 $ $ $

CAT NO0301 K-18-EU 

0675 Removal of Asphalt Mat (Planing)(Special) 0.000

578.000

202-00241  
 

5,057.50578.000

5,057.50

578.000

CY  

8.75000

0680 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

86.000

TON 

98.60000

0685 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

107.000

LF  

157.50000

0775 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,454.000

LB  

2.52000

0785 Conc CL D (Bridge) (Spec) 0.000

0.000

601-03041  
 

0.000.000

0.00

4.800

CY  

1,752.51000

0815 Rem Asphalt Mat (Planing)(Special) 0.000

791.000

202-00246  
 

6,921.25791.000

6,921.25

791.000

SY  

8.75000

CAT 11,978.7511,978.7549,386.98CURRENT AMT0301 $ $ $

CAT NO0302 K-18-EV 

0690 Removal of Asphalt Mat (Planing)(Special) 1,102.000

0.000

202-00241  
 

9,642.501,102.000

0.00

1,102.000

CY  

8.75000

0695 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

82.910

403-34871  
 

8,174.9382.910

8,174.93

89.000

TON 

98.60000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:46

CUMULATIVE
AMOUNT

CAT NO0302 K-18-EV 

0700 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

111.000

LF  

16.80000

0820 Rem Asphalt Mat (Planing)(Special) 1,615.000

0.000

202-00246  
 

14,131.251,615.000

0.00

1,615.000

SY  

8.75000

CAT 31,948.688,174.9334,413.95CURRENT AMT0302 $ $ $

CAT NO0303 Minor 045A-007100BL 

0705 *Structure Backfill (Flow-Fill) 0.000

22.000

206-00065  
 

7,392.0022.000

7,392.00

40.000

CY  

336.00000

CAT 7,392.007,392.0013,440.00CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0710 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,615.001.000

0.00

1.000

EACH

25,615.00000

0715 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

21,825.001.000

0.00

1.000

EACH

21,825.00000

0720 Sanitary Facility 1.000

0.000

620-00020  
 

1,800.001.000

0.00

2.000

EACH

1,800.00000

CAT 49,240.000.0051,040.00CURRENT AMT0400 $ $ $

$ 7,681,490.903,176,832.91$10,777,755.45$CURRENT AMTPROJECT TOTAL


